Project: USH 10 MARSHFIELD - STEVENS POINT

Major Project Status Report
February, 2005

Enumeration Year: 1989 District: 04

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

Cost Category

Cost to Date
(Millions)

Estimated
Cost to
Complete
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Currrent Estimate

Change Since Last
Report

Estimatein
1998 Dallars

Estimatein
2005 Dollars

Feb. 2005

Aug. 2005

Cost
(Millions)

Per cent

(Original and Current Estimates)

Reason for Changein Cost Estimate

Design

$12.3

$13.6

$15.5

$15.9

N/A

N/A

N/A

e This project was enumerated in 1989 as part of the USH 10 corridor from Appleton to Marshfield in
the Budget - not through the TPC process

e There was no design estimate at the time of enumeration; the original design estimate shown isin
1998 dollars

Real Estate

$14.6

$19.7

$22.5

$155

N/A

N/A

N/A

e This project was enumerated in 1989 as part of the USH 10 corridor from Appleton to Marshfield inf
the Budget - not through the TPC process

e Therewas no real estate estimate at the time of enumeration; the original rea estate estimate shown
isin 1998 dollars

e Theorigina estimate listed was calculated on a basic relocation and acreage basis

e Current estimate is based upon a more detailed analysis and refined alignment

Construction

$160.6

$135.7

$154.7

$160.6

N/A

N/A

N/A

Totals

$187.5

$169.0

$192.7

$192.0

N/A

N/A

N/A

e This project was enumerated in 1989 as part of the USH 10 corridor from Appleton to Marshfield in the Budget -
not through the TPC process

e Since no engineering was done at the time of the original estimate it did not include:

Utility relocation

Community sensitive design

Jurisdictional transfers

Required environmental mitigation

Construction delivery

e Theorigina estimate did not include additional cost required to lengthen the bridges over the Wisconsin River as
required by the DNR and Army Corps of Engineers

e The preferred alternative increased the amount of off-alignment construction, thus increasing costs.
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